
ANNEX 8- RCARO 2019 Work Performance  

 
Objective Activities 

Timeline 
Indicators Status 

QT 1 QT 2 QT 3 QT 4 

1 Increasing the 

awareness  

of the RCA 

1.1 Increasing awareness 

of the RCA through 

promotional materials 

 

 

 

 

1.2 Enhancing RCA 

information service 

through the RCA 

website  

 

1.3. Participation in 

regional/international 

events and support for 

the promotion of RCA 

activities 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.1.1. Publication of RCA 

brochure 

 

 

1.1.2. Publication of the 7th 

batch of RCA Success 

Stories 

 

1.2.1. Updating data on the 

RCA and its projects 

 

 

 

 

1.3.1. Presentation and 

exhibition on RCA 

activities to target 

audiences 

 

Done 

- Published the RCA brochure 

(2019 Edition) 

 

In Progress 

- Two Success Stories were 

decided to be published 

 

Done 

- Updated data on RCA 

meetings and projects 

 

 

 

Done 

- Participated in two events for 

promotional activities 

 

 



 

1.3.2. Supporting RCA experts 

for increasing 

awareness of the RCA 

 

Done 

- Supported experts from MAL 

and NEP for their participation 

in international events 

2 Expanding  

support for the 

GPs and 

development of 

RCA 

2.1. RAS6083: Extended 

support for 

sustainability of the 

project 

 

 

 

 

2.2. RCARO Managed 

Project: 

Implementation of a 

Research Project 

 

2.3. Supporting the IAEA 

for RCA 

administrative matters 

 

 

    

 

2.1.1. Holding expert 

meeting(s) 

 

 

2.1.2. Development of E-

learning materials 

 

 

2.2.1. Conducting a research 

coordination meeting 

 

 

 

2.3.1. Providing support for 

RCA policy meetings 

 

 

 

Done 

- Expert meeting was held on 

24-26 April 2019 in ROK 

 

Done 

- Developed 30 modules on 

nuclear medicine  

 

Done 

- Coordination meeting held 

on 24-26 June 2019 in MON 

 

 

Done 

- Assisted the IAEA in 

preparing for the 41st NRM 

and the 48th GCM and hosting 

the MTSC WG meeting 



 

2.4. Assisting the RCA 

Chair for coordination 

of activities 

 

2.4.1. Providing support to the 

RCA Chair in 

performing his/her 

duties 

 

Done  

- Assisted the RCA Chair in 

performing his duties 

3 Enhancing and 

exploring 

partnerships 

with regional/ 

international 

organizations  

3.1. Implementation of 

RCA/UNOSSC project 

on electron beam(EB) 

applications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    3.1.1. Conducting a regional 

training course 

 

 

 

3.1.2. Implementing expert 

missions 

 

 

 

3.1.3. Holding a final review 

meeting of 

RCA/UNOSSC project 

on EB applications 

 

 

3.1.4. Submission of 

progress/financial 

Done 

- 16 participants from 12 

countries trained in the course 

held on 10-14 Jun. 2019 

 

Done 

- Expert Missions to VIE and 

BGD conducted in March and 

September 

 

Done 

- Annual Review Meeting held 

on 4-7 Nov. 2019 in 

conjunction with a Technical 

Workshop 

 

Done 

- Progress/financial reports 



 

 

3.2. Exploring 

partnerships with the 

ASEAN 

 

 

3.3. RCA/ARCCNM 

training workshop 

 

 

 

3.4. Participation in the 

20th FNCA 

Coordinators meeting 

reports and publication 

of a final report 

 

3.2.1. Implementation of a 

training course with the 

ASEANTOM 

 

3.3.1. Holding the 

RCA/ARCCNM 

training workshop 

 

 

3.4.1. Participation in the 20th 

FNCA Coordinators 

meeting 

submitted in due course 

 

Done 

- 31 participants from 10 

countries trained in the course 

held on 7-11 Oct. 2019 

 

Done  

- Supported the training 

workshop held on 7-11 May 

2019 in CPR 

 

Done 

- Participated in the meeting 

on 6 Mar. 2019 in JPN 

4 Assisting the 

GPs in 

addressing 

regional and 

national needs 

4.1. RCARO/KAIST 

Nuclear Engineering 

Master’s Degree 

Course 

 

4.2. RCA/KAERI training 

course 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4.1.1. Supporting the 

RCARO/KAIST 

Master’s Degree Course 

 

 

4.2.1. Holding the 

RCA/KAERI training 

course 

Done  

- Supported 3 students from 

BGD, MAL and CPR 

 

 

Done  

- 17 participants from 11 

countries were trained in the 



 

 

 

4.3. IAEA/RCARO 

workshop 

 

 

 

 

4.4.RCA/iTRS training 

course 

 

 

 

4.3.1. Implementing the 

IAEA/RCARO 

workshop 

 

 

 

4.4.1. Implementing the 

RCA/iTRS training 

course 

course held on 28 Oct. -8 Nov. 

2019 

 

Done 

- 13 participants from 10 

countries attended the 

workshop held on 8-12 Jul. 

2019 

 

Done  

- 14 participants from 10 

countries were trained in the 

course held on 1-5 Jul. 2019 

 

5 Other activities 5.1. Selection and 

appointment of the 

next Director of the 

RCARO 

 

5.2. Participation in the 

RCA policy related 

meetings 

 

    5.1.1. Selection and 

appointment of the next 

Director of the RCARO 

 

 

5.2.1. Participation in the 41st 

NRM and the 48th GCM 

 

 

Done  

- Mr Pill Hwan PARK was 

appointed as the new Director 

of RCARO 

 

Done  

- Participated in the 41st NRM 

and the 48th GCM 

 



 

5.3. RCARO Fellowship 

Programme 

 

 

5.4. Update of the RRU 

information 

 

 

5.5. Provision of Extra-

Budgetary(EB) 

contribution to the 

IAEA 

5.3.1. Inviting fellows from 

GPs to the RCARO 

 

 

5.4.1. Implementing a survey 

of the RRU 

 

 

5.5.1. Providing extra budget 

for RCA projects in 

financial needs 

 

Done  

- 3 fellows were invited from 

MAL, SRL and CPR  

 

Done  

- Received PPFs and updated 

on the RCA website  

 

Done 

- Contributed US $60,000 to 

RAS9092 



2019 Work Performance 

 

1. Increasing the awareness of the RCA 

1.1 Increasing awareness of the RCA through promotional materials 

1.1.1 Publication of a RCA brochure 

Since 2003, RCARO has been publishing the RCA brochures to promote the RCA and the 

brochures have been used by the RCARO and the Government Parties for promotional purposes. 

As approved by the 41st NRM, RCARO drafted contents for a new brochure, including the update 

of the RCA and its activities, reflecting the inputs received from RCA experts. The draft contained 

the general information on the RCA and its achievements that contributed to the development of 

the region. The final version was circulated at the 29th SAC and the 48th GCM and published upon 

approval. 

The newly published brochure will be further handed out for promotional uses during regional 

and international events. 

 

1.1.2. Publication of the 7th batch of RCA success stories 

Since 2007, RCARO has published 6 batches of RCA success stories with the aim of showcasing 

the achievements of the RCA and promoting benefits/advantages of the nuclear science and 

technology in various fields. 

RCARO submitted a plan to publish the 7th batch of RCA success stories among the RCA projects 

successfully completed in 2015-2018 and it was endorsed by the 41st NRM. In accordance with 

the mechanism and procedure approved by the 37th NRM, the SAC Chair circulated the list of 

candidate projects provided by the RCA-FP to the NRs for prioritization, and the result was 

submitted to the 29th SAC and the 48th GCM for the final selection. Two success stories – one on 

RAS7029 in the field for air pollution matter and the other on RAS6083 and RAS6071 combined 

in the field of nuclear medicine and radiotherapy – were decided to be published in leaflet form. 

 



1.2 Enhancing RCA information service through the RCA Website 

RCARO has continued its efforts to further enhance its website operation, with a view to making 

it a hub for an information flow within the RCA community. 

 

1.2.1 Updating data on the RCA and RCA projects 

RCARO has been providing RCA information service through the RCA website for the GPs and 

related end-users. At the 41st NRM, it was recommended that LCCs of the completed RCA 

projects send the project documents to RCARO for uploading on the website and mechanisms for 

receiving and uploading of the documents were stipulated in the GOR. 

In this regard, RCARO has upgraded the project platform on the RCA website to accommodate 

the project information and documents more effectively. The information includes the project 

duration, LC, contacts of the LCC and (A)NPCs, details of related RRUs and project documents 

such as achievement reports, training materials and so on.  

 

1.2.2 Uploading of pre-project concepts for 2022-2023 RCA Programme 

At the 41st NRM, it was recommended that the pre-project concepts for the 2022-2023 RCA 

Programme developed by the GPs be uploaded on the RCA website. RCARO created a new page 

on the website where GPs can download the template and upload the pre-project concepts by each 

RCA thematic sector. RCARO also provided resource documents to support the GPs with 

developing project concepts as well as updates on the status of uploaded pre-project concepts. 

 

1.3 Participation in regional/international events and support for the promotion of RCA 

activities 

RCARO continued its efforts to fulfill its mandate by promoting RCA to target audiences at 

appropriate occasions through presentations and exhibitions and providing support to RCA 

experts participating in such promotional activities. 

 



1.3.1 Presentation and exhibition on RCA activities to target audiences 

Upon the approval of the 47th GCM, RCARO participated in the following events in 2019. 

• 6th Asia-Pacific Forum on Sustainable Development (APFSD 2019), 27-29 March 2019, 

Thailand 

• 13th Regional Conference on Nuclear Science and Technology (VINANST-13), 7-9 

August 2019, Vietnam 

At the 6th Asia-Pacific Forum on Sustainable Development, RCARO displayed panels on the RCA 

achievements related to the theme of the event, which emphasized the importance of personnel 

and equality for sustainable development. It also demonstrated the RCA video and distributed the 

brochure and success stories to the participants, contributing to the promotion of potential 

partnerships with other organisations, including the UN agencies.  

RCARO also attended the 13th Regional Conference on Nuclear Science and Technology and set 

up a promotional desk, demonstrating posters on the general information of the RCA a well as 

videos on the RCA activities and on the RCA project, RAS5071, as an example of peaceful 

application of nuclear technology in Agriculture and the Environment. In addition, the RCA 

brochure and Success Stories were effective in increasing the interest of the delegates from the 

IAEA and international/local organisations especially on the achievements of the RCA and its 

Programme. 

For the 2020 plan, RCARO conducted a survey of the NRs and collected information on six 

conferences to be held in 2020. At the 48th GCM, it was approved that RCARO participate in the 

following two events for its promotional activities. 

• 10th International Conference on Isotopes (10ICI), 3-7 February 2020, Malaysia 

• 15th International Congress of the International Radiation Protection Association 

(IRPA15), 11-15 May 2020, Korea 

In consideration of its budget availability and schedule, RCARO will make necessary 

arrangements for its participation in the conferences listed above.  

 

 



1.3.2 Supporting RCA experts for increasing awareness of the RCA 

RCARO has provided its assistance to selected RCA experts for their participation in the 

regional/international events and their RCA promotional activities to enhance the awareness of 

the RCA and its activities. 

For the cycle of 2019, RCARO supported the selectees from MAL and NEP for their participation 

in the 19th International Meeting on Radiation Processing, held on 1-5 April 2019 in Strasbourg, 

France, and the 9th International Symposium on Naturally Occurring Radioactive Material, held 

on 23-27 September 2019 in Denver, USA, respectively (The other selectee from BGD withdrew 

her application due to personal reasons).  

Based on her extensive experiences in the RCA, the selectee from MAL presented on Radiation 

Processing and related RCA activities through the poster and plenary sessions. The selectee from 

NEP made a presentation on Radiation Safety. In his presentation, he included the introduction of 

the RCA and its programme for the participants’ reference. 

For the next cycle, RCARO invited the GPs for nominations of appropriate RCA experts and 

received a total of 12 nominations from 5 GPs (BGD, INS, KAM, MAL and SRL). According to 

the guideline, RCARO selected 2 selectees from INS and MAL in consultation with SAC. 

RCARO will make necessary arrangements to support the selectees for their RCA promotional 

activities in 2020. 

 

2. Expanding support for the benefit of the Government Parties and development of the 

RCA 

2.1 RAS6083: Extended support for sustainability of the project 

RCARO had carried out the RCA Project: RAS6083 on “Improving patient care and enhancing 

Government Parties capacity in nuclear medicine programmes in RCA region” as the LCC of the 

project from 2016 to 2018.  

At the mid-term and final review meeting in 2018, it was suggested that the educational materials 

created under the project be transformed into e-learning modules for sustained educational 

support for the participating countries. And the final review meeting identified the areas and 



contents needed to be developed as e-learning modules. 

Considering the demands and needs for continued education on nuclear medicine, RCARO has 

decided to support the countries by developing e-learning modules in 2019-2020 as a follow up 

of RAS6083. 

 

2.1.1 Holding an expert meeting 

RCARO organised an expert meeting for development of e-learning modules on nuclear medicine 

for the RCA on 24-26 April 2019 in Busan, Korea, inviting 14 experts including the alternate LCC, 

NPCs of RAS6083 and nuclear medicine experts from the region. The LCC of RAS6093 also 

participated in the meeting in order to avoid any duplication with the contents to be developed 

under the project.  

The meeting reviewed and finalised the areas and contents, identified experts for each area and 

set up detailed plan for 2019-2020. For effective module development, the meeting also 

established guidelines on development procedures, structure and format of the module.  

The meeting agreed to develop a total of 30 e-learning modules in 5 areas in 2019, namely 

Neurology, Oncology, Endocrinology, Cardiopulmonary and Physics. Ten experts agreed to 

develop the modules in cooperation with national experts and nuclear medicine societies and five 

of them were appointed as the experts responsible for initial review and consolidation of the 

modules of each area. For quality assurance purposes, the meeting established a Review Panel, 

consisting of experts from AUL, JPN, ROK and PHI for review of the draft particularly on the 

overall contents and flow of the modules. Further, the meeting also discussed the means for 

providing a certificate of completion to the users that could be acknowledged by the Asia Nuclear 

Medicine Board.  

 

2.1.2 Development of E-learning materials 

According to the decision of the expert meeting, a total of 30 modules in the 5 areas (5 in 

Neurology, 8 in Oncology, 8 in Endocrinology, 6 in Cardiopulmonary and 3 in Physics 

respectively) have been developed. After review of the modules by relevant experts and the 



Review Panel, the finalized modules will be uploaded on the e-learning platform on the RCA 

website. 

RCARO is in the process of improving and upgrading the e-learning platform in a more user-

friendly manner for easy access and use of the modules (www.rcaro.org/elearning). Named as 

“RCA E-learning Campus”, the platform will provide an open access for public and experts to the 

online training on the various topics of nuclear medicine that are identified by the experts from 

the region.  

 

2.2 RCARO Managed Project: Implementation of a Research Project 

Aiming to supplement the RCA Programme and accommodate needs of the GPs, RCARO 

initiated a Research Project (RP) on “Air Quality and Environmental Impact Assessment of 

Industrial Activities in the Region” under the framework of the RCARO Managed Project. 

The project is for three years from 2018 with the aim of supporting the improvement of quality 

of the environment through the provision of appropriate pollutant data to researchers and relevant 

stakeholders.  

Including CPR and MYA, newly joined in 2019, twelve GPs participated in the RP: AUL, NZE, 

ROK as Agreement Holders and BGD, CPR, INS, MAL, MON, MYA, NEP, PHI and SRL as 

Contract Holders.  

 

2.2.1 Conducting a research coordination meeting 

With the support of the Mongolian Government, RCARO organized the research coordination 

meeting on 24-26 June 2019 in Ulaanbaatar, Mongolia, inviting 21 participants including 

Agreement and Contract Holders from 12 GPs, Technical Officer and Chair of the Research 

Review Committee (RRC). The meeting reviewed the project progress and confirmed work plans 

for 2019-2020. In conjunction with the meeting, a technical workshop was held to share 

experiences and enhance knowledge in the research on the applications of nuclear analytical 

technologies for alleviating air and environmental pollution.  

The meeting noted a good progress of the project in accordance to the performance indicators. As 



of June 2019, most of participating countries collected and produced analytical results of air 

samples and identified industrial pollutants. In addition, participating countries trained 33 

personnel on the nuclear analytical techniques and also actively carried out collaborative research 

activities.  

INS conducted a fellowship for NEP Chief Scientific Investigator (CSI), signed a MoU for sample 

analysis and agreed to provide a Gent sampler to NEP.  

AUL, INS, PHI, SRL, ROK and MAL supported analysis and interpretation of the samples 

bilaterally.  

CSIs also refined national work plans for 2019-2020, reflecting inputs at the meeting. With regard 

to the project implementation, the meeting emphasized that it is critical that CSIs submit annual 

progress reports in time and full for review by the RRC. The CSIs were requested to report the 

activities against work plans and provide revised work plans for any incomplete activities to the 

RRC who reviews the reports and gives advice on continued participation in the project.  

The meeting also discussed the possibility of the 2nd phase of the project, noting strong needs by 

the participants on the extension of the project and expansion of research areas that include 

analysis and understanding of other pollutant sources such as water, soil and crops near the 

industrial area. A proposal for the 2nd phase of the project was drafted at the meeting and submitted 

to the 29th SAC and 48th GCM for consideration of the NRs. In accordance to the approval of the 

NRs on the extension of the project, RCARO will make further necessary arrangements to 

implement the 2nd phase of the project from 2021 to 2023. 

After the meeting, 12 CSIs submitted annual progress reports detailing the progress of research 

activities carried out in 2019 against work plans for review by the RRC. Amongst the reports, the 

RRC assessed that the report from PHI was unsatisfactory due to inadequate information on the 

delay of APM sampling sites which led delay of essential research activities. Based on the 

feedback of the RRC, it was decided that PHI’s participation in the project will be ended as of 

December 2019. 

 

2.3 Supporting the IAEA for RCA administrative matters 

Upon the decision of the 45th GCM on the RCARO’s assist to the IAEA in its secretariat functions 



such as preparation of the RCA policy meetings and coordination of WG activities, RCARO 

assisted the IAEA in preparation for the 41st NRM and the 48th GCM, including preparation of 

agendas, background documents and 2018 RCA annual report. 

Recommended by the 41st NRM, RCARO organized the 6th meeting of the Working Group on 

RCA MTS Coordination from 29 July to 1 August 2019 in Seoul, Korea. Chair and members of 

the WG and RCARO participated in the meeting.  

 

2.4 Assisting the RCA Chair for coordination of activities 

Decided by the 46th GCM on the RCARO’s support to the RCA Chair, RCARO provided 

assistance to the RCA Chair in performing his duties required by the NRM. 

 

3. Enhancing and exploring partnerships with regional/international organizations 

3.1. Implementation of RCA/UNOSSC project on electron beam(EB) applications 

RCA/UNOSSC project on Electron Beam Applications for Value Addition to Food and Industrial 

Products and Degradation of Environmental Pollutants in the Asia Pacific region (Phase 1) was 

implemented from 2013 to 2015 in order to promote and disseminate the use of electron beam 

technology in the areas of agriculture, industry and environment treatment. Considering the 

continuous needs and demands of the participating countries for a follow-up project, a proposal 

for RCA/UNOSSC project (Phase 2) was submitted to the UNOSSC and was approved for 

implementation of three years, 2017-2019, with a total budget of US$500,000. Fifteen (15) RCA 

GPs, ROK as the lead country, are participating in the project. (BGD, KAM, IND, INS, MAL, 

MON, MYA, NEP, NZE, PAK, PHI, SRL, THA, and VIE) 

 

3.1.1. Conducting a regional training course 

Regional Training Course on Advanced Knowledge and On-site Training on Electron Beam 

Applications for Advanced Materials was held from 10 to 14 June 2019, in Advanced Radiation 

Technology Institute (ARTI), Jeongeup, Korea, inviting 16 participants from 12 countries. The 

course provided advanced knowledge through lectures and experiments on the application of 



electron beam technologies for advanced materials by recognized experts. The topics included 

applications on the bio-materials, heavy metal absorbance and nano materials and radiation 

chemistry. By utilizing the newly built Electron Beam Process Demonstration Research Building 

at ARTI, KAERI, the trainees participated in the practice and hands-on experiments for 

development of advanced materials. Results of satisfaction survey showed that trainees were 

highly satisfied with the course and gained scientific and technical benefits in understanding the 

overall principles of electron beam acceleration and its applications on the subject. 

 

3.1.2. Implementing expert missions 

Two Expert Missions were held in VIE and BGD in March and September 2019, respectively. 

Expert Mission to VIE involved 2 Korean experts and 42 national stakeholders from 

VINAGAMMA, local universities, and other related private sectors. The experts shared their 

know-hows and experiences through a national workshop, technical visits and on-site 

consultations, and meetings. The Mission was successful in providing evaluation on the 

possibility of the utilization of EB technology for treatment of textile wastewater and crosslinking 

of wire and cable and in providing a discussion on possible further collaboration between 

Vietnamese and Korean institutes.  

Expert Mission to BGD involved 2 Korean experts and 71 participants of Bangladesh Atomic 

Energy Agency (BAEC) and private sectors through national seminars, facility visit, and meetings. 

Meetings with entrepreneurs as well as policy makers were conducted to introduce the feasibility 

of EB technology for various applications. It was reported that the Mission was successful in 

drawing attention of the policymakers especially on establishing an EB facility at AERE, BAEC. 

 

3.1.3. Holding a final review meeting of RCA/UNOSSC project on EB applications 

Annual Review Meeting in conjunction with Technical Workshop was held from 4 to 7 November 

2019 in Jeonju, Korea, inviting 32 participants from participating countries, UNOSSC, and 

RCARO. During the Technical Workshop, lectures and on-site seminars were conducted at ARTI. 

At the Meeting, overview of project achievements in 2019 at regional and national level was 

presented and details of the work plan 2020 were discussed. The Meeting recommended for 



seeking possibilities for the extension of the project, noting the needs for further capacity building 

activities to support those countries in need of developing institutional and human resources in 

the field.  

 

3.1.4. Submission of progress/financial reports and publication of a final report 

Upon the rules and regulations of the UNOSSC, quarterly financial reports and semi-annual 

progress reports were submitted.  

 

3.2. Exploring partnerships with the ASEAN 

To fulfill its mission, “viability: to promote partnerships for RCA Program”, RCARO has put 

efforts on seeking partnerships with international and regional organizations. In line with these 

efforts, RCA-ASEAN Project on Capacity Building in Radiation Technology was implemented 

in 2016-2018 contributing to the capacity building of ASEAN countries in the medical area 

through training courses, specifically in the field of radiotherapy.  

Aiming to expand the RCA-ASEAN partnership and considering that ASEAN’s one of the 

focused areas is enhancing nuclear safety and security, RCARO endeavoured to establish 

partnership with the ASEANTOM (ASEAN Network of Regulatory Bodies on Atomic Energy), 

a network of ASEAN regulatory bodies taking a leading role in enhancing regulatory activities 

and further strengthening nuclear safety and security. In addition ASEANTOM is the officially 

appointed point of contact of the IAEA. 

 

3.2.1. Implementation of a training course with the ASEANTOM 

Regional Training Course on Rapid Radiation Measurement and individual Dose Assessment 

following Nuclear & Radiological Emergency was held on 7 to 11 October 2019, in the Office of 

Atoms for Peace (OAP), Bangkok, Thailand. Thirty-one (31) participants from 10 countries were 

trained. Experts from Korea, Japan, Thailand and IAEA were invited to give lectures and hands-

on training to the participants. The course was successful in providing advanced theoretical and 

practical training on the rapid radiation measurement and dose assessment after nuclear and 



radiological emergency, for protecting the environment and the people. 

 

3.3 RCA/ARCCNM training workshop 

Since 2008, RCARO has been supporting the RCA/ARCCNM training workshop to educate 

nuclear medicine physicians and scientists in developing and less developed Asian countries and 

further to foster regional cooperation to promote nuclear medicine in those countries. 

In 2019, RCARO continued to support the training course held on 7-11 May 2019 in Shanghai 

China. 

 

3.4 Participation in the 20th FNCA Coordinators meeting 

On behalf of the RCA, RCARO participated in the 20th FNCA Coordinators Meeting on 6 March 

2019 in Tokyo, Japan. Representing the RCA, Director of RCARO delivered a presentation on 

the achievements of the RCA and its Programme in 2018. 

Through the presentation and discussions, RCARO contributed to increasing the RCA awareness 

to the participants and sought for the means to enhance cooperation between the RCA and the 

FNCA. 

 

4. Assisting the Government Parties in addressing regional and national needs 

 

4.1 RCARO/KAIST Nuclear Engineering Master’s Degree Course 

With the aim of assisting the Government Parties in capacity building related to nuclear science 

and technology, RCARO has been implementing the Nuclear Engineering Master’s Degree 

Course in cooperation with the Korea Advanced Institute of Science and Technology (KAIST).  

Since 2003, thirty five (35) students from the region have completed the course in the KAIST 

successfully. 

This year, a total of 3 students have been supported by the programme, one each from BGD, MAL 

and CPR for their study at the KAIST. 



4.2 RCA/KAERI training course 

Since 2008, RCARO has been hosting a regional training course in cooperation with the Korea 

Atomic Energy Research Institute (KAERI). In 2019, an introductory training course on radiation 

technology and its applications was held on 28 October - 8 November 2019, inviting 17 

participants from 11 RCA GPs.  

 

4.3 IAEA/RCARO Workshop 

Since 2016, initiated by the IAEA, RCARO has been implementing training courses and 

workshops on radiation safety in cooperation with the IAEA and relevant institutes in Korea. In 

2019, in consultation with the IAEA, RCARO hosted a regional workshop on Regulatory Body 

Communication and Consultation with Relevant National Stakeholders on 8-12 July 2019. The 

workshop was organized under the IAEA technical cooperation project RAS/9/089 on 

“Strengthening Radiation Safety Infrastructure” inviting 13 management and communication 

officers from 10 participating countries.  

 

4.4 RCA/iTRS training course 

Considering the importance of the safety in the application of radiation technology, RCARO 

hosted a training course on radiation safety on 1-5 July 2019 in Seoul, Korea, in cooperation with 

the Innovative Technology Center for Radiation Safety (iTRS) of Hanyang University, inviting 

14 participants from 10 RCA GPs. The course provided lectures on the various topics of radiation 

safety, such as radiation safety management, medical/industrial radiation safety and control, 

transportation of radioactive materials and radiation safety culture. 

 

5. Other activities 

5.1 Selection and appointment of the next Director of the RCARO 

Upon the approval of the 47th GCM on the plan and timeline for selection of the next Director of 

the RCARO, a Selection Committee (SC) was formed by three appointees from BGD, SRL and 

ROK, according to the guidelines on the selection and appointment of Director of the RCARO 



which had been approved at the 44th GCM in 2015. 

Chaired by the appointee from BGD, the SC reviewed job description and made minor changes 

on the selection process of the Director. The modified job description was circulated to the NRs 

for approval. Upon approval, vacancy notice was advertised through the RCA website and sent 

out to the NRs by the SAC Chair.  

RCARO served as the secretariat of the SC and received one application from ROK within the 

deadline on 31 January 2019. The SC screened and finalized the assessment of the applicant for 

the position of the director of the RCARO.  

The assessment was submitted to the SAC and the 41st NRM for its approval. The 41st NRM 

approved the appointment of Mr Pill Hwan PARK as the new director of the RCARO by 

acclamation. 

 

5.2 Participation in the RCA policy related meetings 

RCARO participated in the RCA policy related meetings including the 41st NRM in March and 

the 48th GCM in September and made presentations on the RCARO activities. RCARO also 

served as a secretariat for the RCARO SAC meetings prior to the meetings above.  

 

5.3 RCARO Fellowship Programme 

Three fellows from MAL, SRL and CPR were invited to work at the RCARO for two months 

each. All fellows had successfully completed the programme in May, July and October 

respectively. They have contributed to organizing regional meetings and events; updating RCA 

data on the RCA website; and exploring partnerships with other related organisations. 

 

5.4 Update of the Regional Resource Unit (RRU) information 

According to the work plan of the WG on the MTSC on the RRU information, RCARO updated 

the RRU information on the RCA website with the project participation forms provided by the 

RCA FP and Chair of the WG MTSC. 



5.5 Provision of Extra-Budgetary (EB) contribution to the IAEA  

RCARO made an extra-budgetary contribution of US 60,000 to support RAS9092 in which the 

RCARO takes the role of LCC. 

*RAS9092: Strengthening the Capacity to Respond to Radiological Emergencies of Category II 

and III Facilities (RCA) 

 

5.6 Financial Report on “other cooperative activities” 

Project Name Budget (EUR) 

RCARO Managed Projects: RCARP01 103,888 

RCA/UNOSSC Project 109,200 

Total  213,088 

 

 




