
Work Plan for 2003 
RCA Regional Office 

 

 
 Work Plan Actions Status 
1. Building Operational Basis 

(1) Legal and Adm. Matters 
a. Resolution Adoption 
b. Working Paper Amendment 

 
(2) Operation of Advisory Committee 
(Interim) 
 
(3) IAEA Fellow Attachment/Staff Recruit 

 
(1) 
a. & b. Drafting and Revision 
made by AUS and ROK 
 
(2) Mtg. planned 25 May in 
SRL 

 
(1) 
a. Report to 25 NRM and
32 GCM for adoption and 
endorsement 
(2) Next Mtg in Sep in 
Vienna planned. 
(3) Initial contact made. 

2 2005-06 Program Upstream Work 
Participation 

A Regional Office Position 
Paper on rational approach to 
future year of RCA programs 
drafted. 

Technical Adv. Com. 
initially drafted in March. 
Reviewed by int’l experts 
in May. RCARO will 
report at July LCC Mtg. 
in Vienna 

3 Nuclear Knowledge Preservation 
and Enhancement Programs 

(1) Post-doc Fellowship (Training) 
Program 

(2) Master’s Degree Courses 
(3) Nuclear Medicine Internship 

Training Program 

 
 
(1) 8 fellows selected for 2nd 
Year Program. 
(2) 3 fellows selected 
 

 
 
(1) Start from April 
 
(2) Start from September 
(3) Announced in May for 
application 

4. RCA Awareness Increasing 
Program 
(1) Upgrading and renovating RCARO 
Homepage 
 
(2) Publication and Production 
 
(3) Briefing Mtgs with RCA related Groups
 
(4) Program Promotion Mtgs. with RCA 

project participants of MSs 
(5) Support LCC Brainstorming Mtg. 

 
 
(1) www.rcaro.org in 
operation since Jun 02. 
 
(2) RCARO brochure 
published. 
(3) Mission Briefing on 14 
Mar. in Seoul. 
 
 
(5) In connection with Nat’l 
Project Planning Workshop 

 
 
(1) Linkage with other 
int’l organizations on-
going. 
(2) Pamphlets and CD-
Roms planned in Aug.  
(3) Industry Mtg in May. 
Int’l Org. Mtg in June 
(4) VIE in Oct. planned 
 
(5) TBD within 03 

5 Partnership Increasing Program 
(1) Cooperation with UNESCAP, et al 
 
(2) Cooperation with UNU 
 
(3) Mission Amplification program 

 
(1) MOU under drafting by 
ESCAP 
 
 

 
(1) Hazardous waste mgt 
cooperation proposed 
(2) Initial contact will be 
made in June 
(3) Whenever needed 

6 International Provisions 
(1) Technical Advisory Committee 
 
(2) Technical Consultant Body  
 
(3) Additional Staffing 

 
(1) TAC composed in Feb 
 
(2) 3-4 Experts invited in 
May  
(3) A web-master works since 
January 

 
(1) Drafted RCARO 
Position Paper 
(2) For advice on Position 
Paper, etc. 
(3) Additional staff from 
MS expected. 

http://www.rcaro.org/


 


